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Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 

RESOLUTION FA-06-11 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve Resolution FA-06-11, allocating an additional $3,550,000 for 
two State Highway Operation and Protection Program (SHOPP) projects listed below. 
 
ISSUE: 
 
Additional funds are needed for two previously approved projects in order to complete construction. 
 
RESOLUTION: 
 
Resolved, that $2,900,000 be allocated from the Budget Act of 2004, Budget Act Item 2660-302-
0042, and $650,000 be allocated from the Budget Act of 2006, Budget Act Items 2660-302-0042 and 
2660-302-0890, to provide additional funds for the projects identified below. 
 

 
 

Project 

 
 

Dist-Co-Rte 

Original 
Vote/G11 
Amount 

Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

% Increase 
Above Current 

Allocation 

1 01-Hum-101  $14,500,000 $13,490,000 $15,039,000 $2,900,000 $17,939,000 19.3% 
2 07-Ven-150  $  3,200,000 $  3,200,000 $  3,720,000 $   650,000 $  4,370,000 17.5% 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-06-11

1  
$2,900,000 

Department of 
Transportation 

Humboldt 
01N-Hum-101 

56.2/57.5 

 
Near Alton, south of Van Duzen River 
Overflow Bridge.  Replace bridge. 
 
Supplemental funds are needed to 
complete construction. 

 
314401 

01-0054A 
2004-05 

302-0042 
302-0890 

20.20.201.111 
SHOPP 

 
314401 

01-0054A 
2004-05 

302-0042 
302-0890 

20.20.201.111 
SHOPP 

 
 
 
 

$15,039,000 
- 
 
 
 
 
 
 

- 
- 
 
 

$15,039,000 

 
 
 
 

- 
- 
 
 
 
 
 
 

$2,900,000 
- 
 
 

$2,900,000 

$15,039,000 
- 
 
 
 
 
 
 

$2,900,000 
- 
 
 

$17,939,000 

 
RECOMMENDATION: 
The Department recommends that this request for $2,900,000 be approved to allow the project to be 
completed. 
 

                
 
PROJECT DESCRIPTION: 
The project is located on Route 101 in Humboldt County near Alton, from 0.6 miles south of Van 
Duzen River Bridge to 0.1 miles north of Van Duzen River Overflow Bridge.  The project is to 
replace the Van Duzen River Bridge due to scour problems. 
 
FUNDING STATUS: 
At the January 2005 Commission meeting, $14,500,000 was allocated for this SHOPP project.  The 
project was awarded on June 30, 2005 for $13,490,000.  During construction, G-12 authority in the 

Project Location 
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amount of $1,549,000 was used to pay for additional contaminated soils testing, installation of water 
bladders, storm water sampling and other unforeseen work.  The project is approximately 70 percent 
complete, and with G-12 balance exhausted, an additional $2,900,000 in supplemental funds is 
needed to complete the remaining contract work. 
 
REASONS FOR COST INCREASE: 
Some of the areas with the most significant impact on the cost increase are summarized below.  
 

• Notice of Potential Claims ($1,375,000) 
The contractor has filed a total of 15 Notices of Potential Claims (NOPCs) to date on this contract.  
Five have been dropped and four have been resolved.   Six NOPCs have either been agreed to by the 
Department and the contractor, or the Dispute Review Board has recommended that the NOPC’s 
have contractual merit.  Additional funds are needed to cover the six NOPCs.  The items include cost 
escalations due to State responsible delays, Coastal Commission Storm Water Prevention Pollution 
Plan Amendment review delays, and differing site conditions. 
 

• Contract work items requiring supplemental ($515,000) 
Several items of work were greater than initially estimated at bid.  The work includes additional 
biological monitoring, additional storm water maintenance, and additional time related overhead for 
increased working days, as a result of additional work and delays to the contract due to 
environmental commitments.  
 

• Unforeseen Work ($935,000) 
Several portions of the contract had work that was unforeseen or unplanned prior to bid.  The 
significant items included removal of man-made objects buried under the surface, unsuitability of 
soil material, and a requirement for additional storm water remediation.   
 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $2,900,000 to 

allow this project to be completed. 
 
OPTION B: Deny this request, leaving the project incomplete.  Completion of remaining contract 

item work would have to be performed under a new contract.  The Department has 
considered this option and determined that this will result in a significant delay to the 
completion of the project.  This option would also result in an increase in support and 
capital cost, a longer traffic detour for the public, significant re-stocking fees of 
materials already purchased, and liability for fixed cost on unfinished work. 

 
RECOMMENDED OPTION: 
The Department recommends that this request of $2,900,000, as presented in Option A above, be 
approved to allow this project to be completed. 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-06-11

2  
$650,000 

Department of 
Transportation 

Ventura 
07U-Ven-150 

22.5/23.5 

 
On Route 150, between Santa Paula and 
Ojai.  Repair six failed slopes. 
 
Supplemental funds are needed to 
complete construction. 

 
4L2401 
07-3769 
2005-06 

302-0042 
302-0890 

20.20.201.130 
SHOPP 

 
4L2401 
07-3769 
2006-07 

302-0042 
302-0890 

20.20.201.130 
SHOPP 

 
 
 
 

$367,000 
$2,833,000 

 
 
 
 
 
 

$60,000 
$460,000 

 
$3,720,000 

 
 
 
 

- 
- 
 
 
 
 
 
 

$75,000 
$575,000 

 
$650,000 

$367,000 
$2,833,000 

 
 
 
 
 
 

$135,000 
$1,035,000 

 
$4,370,000 

 
RECOMMENDATION: 
The Department recommends that this request for $650,000 be approved to allow the project to be 
completed. 
 

          
 
 
PROJECT DESCRIPTION: 
The project is located on Route 150 in Ventura County, between Santa Paula and Ojai.  The project 
was an emergency repair project to reconstruct six failed roadbed support slopes and roadway 
sections at 21 sites along Route 150. 
 
FUNDING STATUS: 
At the September 2005 Commission meeting, $3,200,000 was allocated for this SHOPP project.  The 
project was awarded on October 8, 2005 for $3,200,000.  During construction, G-12 authority in the 

Project Location 
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amount of $520,000 was used for additional work required for collapsed slopes.  An additional 
$650,000 in supplemental funds is further needed to complete this project. 
 
The project is currently suspended, pending approval of this supplemental funds request.  If the 
funds are approved, the project could be completed by the end of April 2007. 
 
REASONS FOR COST INCREASE: 
Due to the environmentally sensitive nature of the work area around the creek, the access to the site 
was severely limited.  This limitation reduced the contractors’ productivity, requiring a much more 
labor intensive time and materials project than originally anticipated.  Supplemental funding is 
needed to complete these repairs, restore the full highway section, and allow the roadway to be 
restored to full two-lane operation. 
 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $650,000 to 

allow this project to be completed. 
 
OPTION B: Deny this request, leaving the project incomplete.  As such, the remaining work 

would have to be performed under a new contract.  This is not a viable option.  The 
Department could incur additional storm damage and repair costs that could occur 
during the 2006-07 winter storm season.  Furthermore, additional costs would be 
incurred to maintain and operate the present one-lane reversible traffic control that is 
temporarily in place. 

 
RECOMMENDED OPTION: 
The Department recommends that this request of $650,000, as presented in Option A above, be 
approved to allow this project to be completed. 
 
 


